United States Environmental Protection Agency

Date:

Tuesday, June 17, 2008

Region V

POLLUTION REPORT

From: Fredrick Micke, On-Scene Coordinator

EPA Region 5 Records Ctr.

TR

302347

Subject: Initial POLREP

USS LEAD

East Chicago, IN

Latitude: 41.6236

Longitude: -87.4614
POLREP No.: 1 Site #:
Reporting Period: 06/09 - 06/16  D.O. #:
Start Date: 6/9/2008 Response Authority: CERCLA
Mob Date: 6/9/2008 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLIS ID #: IND047030226 Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description

Site mobilization for the USS Lead removal action began on June 9, 2008. Site activities
began on June 10. Excavation work began on June 12 at 4932 and 4934 Grasselli Avenue in
East Chicago, IN. Excavation work on that property (a vacant lot) continues.

The required landfill approvals were received on June 16, 2008. The first load of material
was sent to the landfill on the same date.

Estimated Costs *

| " Total To %

| ' Budgeted % Date | Remaining | Remaining
Extramural Costs - -
ERRS - Cleanup Contractor | $300,000.00{ $67,222.00' $232,778.00|  77.59%
Intramural Costs o
Total Site Costs £ $300,000.00] $67.222.00! $232,778.00]  77.59%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon



may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.net/usslead




